

## Afrapportering på DM Forum aktivitet

<b>Aktivitetsens navn</b>	A Danish e-Learning module for Research Data Management				
<b>Aktivitetsens start</b>	01-02-18	<b>Aktivitetsens slut</b>	31-12-18	<b>Afrapporteringsdato</b>	15-08-18
<b>Rapporteringsperiode</b>	14-05-18 – 15-08-18		<b>Rapport skrevet af</b>	Katrine Flindt Holmstrand	

### Realiserede leverancer i rapporteringsperiode

- Content workshop 23. May 2018
- Manuscript in second draft
- Course design template – V2 final approval 20. Aug
- Technical issues regd. Author tools clarified and agreed
- Draft promotion plan – including reference group (Ambassadors)
- All interviews scheduled
- End-User Review meeting planned

### Forventede leverancer inden næste afrapportering (15.11.18)

- 2nd workshop on promotion + masterclass
- End User Review
- RCR review (we will have an ok from at least SDU, DTU and KBs RCR contacts)
- Recordings done
- First (near final) version ready
- Trailer, Web Banners, mailing lists

### Konstaterede eller forventede afvigelser i forhold til de planlagte leverancer

We are on track

### Forbrugt bevilling

We are on track – We expect to use full budget.